

GEORGE MASON UNIVERSITY MASTER PLAN PHASE ONE TIMELINE (2020)

ACTIVITY

	Information gathering and tours	Information gathering and tours	Information gathering, CoMap survey	Analysis and continued conversations	Demographics and projections, conversations	Initial scenarios and conversations	Revise scenarios based on input	Share synthesis and collect more feedback
Kickoff								
JAN	FEB	MAR	APR	MAY	JUN	JUL	AUG	SEP
<p>President's Council</p> <p>University planning team</p> <p>Fairfax government, community & business leaders</p>	<p>Academic Deans</p> <p>Other academic, student life, and business leaders</p>	<p>Academic Deans</p> <p>Other academic, student life, and business leaders</p> <p>Arlington & Prince William government, community & business leaders</p>	<p>Steering cmte</p> <p>Leadership cmte</p> <p>Faculty Senate</p> <p>Staff Senate</p> <p>Student leaders</p> <p>Student life and business leaders</p> <p>CoMap Survey to entire Mason community</p> <p>State govt; add'l local community</p>	<p>Steering cmte</p> <p>Leadership cmte</p> <p>Board of Visitors</p> <p>Alumni</p> <p>Neighbors; community advisory boards; local businesses; community organizations; educational partners</p>	<p>Town Hall for ALL faculty, staff, and students</p> <p>Steering cmte.</p> <p>Leadership cmte.</p>	<p>Town Hall for ALL faculty, staff, and students</p> <p>Steering cmte.</p> <p>Leadership cmte</p> <p>Reengage all internal and external stakeholders</p>	<p>Town Hall for ALL faculty, staff, and students</p> <p>Steering cmte.</p> <p>Leadership cmte.</p>	<p>Town Hall for ALL</p> <p>Steering cmte</p> <p>Leadership cmte</p> <p>Reengage all internal and external stakeholders</p>

KEY ENGAGEMENTS

